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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                           P00040

PURPOSE OF MODIFICATION:                To realign FMTV HAC A0 Upgrade Effort, Phase IV vehicle count, schedule and locations to reflect

                                         the actual upgrade effort which is to be completed under Phase IV of the A0 HAC Upgrade

Program.

                                PRIOR CONTRACT AMOUNT:                 $ 35,282,256.20

                                AMOUNT OF THIS ACTION:                      173,397.21

                                CURRENT CONTRACT AMOUNT:               $ 35,455,653.41

1. Modification P00040 is a bilateral action.  This modification realigns the Phase IV FMTV HAC A0 Upgrade effort to reflect the actual

schedule, quantity and location of vehicles upgraded during A0 HAC Phase IV.

2. As a result of the Phase IV realignment, the vehicle count has increased by a quantity of 49 each.  In order to support the

additional 49 vehicles, material in the quantities identified below, must be acquired.  New SLINS have been established as follows:

0042AC      HAC IV Common Material Kit          49 Kits

0043AD      HAC IV Transmission Harness Kit      5 Kits

0046AB      HAC IV Tail Light Carrier Kit       24 Kits

                          0047AB      HAC IV Caging Bolt Kit              35 Kits

3. Due to a clerical error, the serial number of the Dump Truck referenced in SLIN 0020AC was provided in error.  Modification P00040

corrects the serial number to S/N #1507BAAD.

4. Modification P00037 inadvertantly reduced SLIN 0025AA, "HAC A0 M1094 Dump Truck Labor" which funds the labor effort to retrofit 144

each, M1094 Dump Trucks, while the actual count of M1094 Dump Trucks being retrofitted under SLIN 0025AA is 145 Trucks.  Modification

P00040 increases funds to cover the labor effort for 145 trucks.

5.Modification P00040 establishes SLIN 0040AC, "FMTV - HAC IV Common Labor" to fund the labor effort required to retrofit the 49

additional vehicles incorporated by Modification P00040.  The actual value of this effort is $66,869.17, however, due to a credit

carried forward from the A0 HAC Phase III ODC & Travel Cost realignment, the net value of SLIN 0040AC is reduced to $52,734.87.

6.  SLIN 0041AA, "HAC ODC & Travel, Phase IV" is increased by $72,411.26, to fund the other Direct Costs and Travel required for the

additional 49 vehicles incorporated by Mod. P00040.  However, due to overseas deployment of the vehicles, Phase IV Mobile Team

Operations were suspended as of April 11, 2003.  No futher claims shall occur against this SLIN until Phase IV operations resume.

7.  Clauses C.56.6.2.3; C.56.7.2 and F.8.1.2 are modified to include the increased vehicle quantity.  Phase IV has be suspended until

vehicles return from overseas deployment.

8.  Modification P00040 properly deletes SLIN 0014AA from the contract.  A MILSTRIP Number and Supplemental Address data was required to

ship items built on this SLIN, therefore, funds from SLIN 0014AA were transferred to SLIN 0014AB by Modification P00016, dated 17 Jan

02.

9.  As a result of Modification P00040, the contract value is increased by $173,397.21; from $35,282,256.20 to $35,455,653.41.  Except

as specifically stated herein, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 040 ***

  2 24

DAAE07-00-C-S069 P00040

STEWART AND STEVENSON TACTICAL



CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        HAC COMMON MATERIAL                                         1          LO   $     ** N/A **  $      4,681,675.45              ___________________                                                          ______________   __________________

              NOUN: MTV - HAC MATERIAL

              PRON: J005R785J0    PRON AMD: 04    ACRN: AA

              AMS CD: 511068

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW0239MV02  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0003AA        HAC UNIQUE MATERIAL                                         1          LO   $     ** N/A **  $      1,631,695.00              ___________________                                                          ______________   __________________

              NOUN: MTV - HAC UNIQUE MATERIAL

              PRON: J005R783J0    PRON AMD: 07    ACRN: AA

              AMS CD: 511068

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW0239MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0008AA        HAC COMMON MATERIAL                                         1          LO   $     ** N/A **  $      1,753,430.00              ___________________                                                          ______________   __________________

              NOUN: FMTV-HAC A0 II COM MATERIALS

              PRON: J015R992J0    PRON AMD: 01    ACRN: AD

              AMS CD: 511068

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW1092MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0014AA        DELETED              _______

0015AA        HAC COMMON MATERIAL PHASE III                               1          LO   $     ** N/A **  $      2,026,378.24              _____________________________                                                ______________   __________________

              NOUN: FMTV HAC COMMON MATERIAL

              PRON: J025X195J0    PRON AMD: 03    ACRN: AF

              AMS CD: 511068
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW1325MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          ILL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0020AA        HAC A0 DUMP TRUCK PHASE I MATERIAL                          1          LO   $     ** N/A **  $      1,817,659.00              __________________________________                                           ______________   __________________

              NOUN: FMTV AO DUMP CHANGE MATERIAL

              PRON: J025X238J0    PRON AMD: 03    ACRN: AF

              AMS CD: 51106866007

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW2345MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0020AC        A0 HAC DUMP UPGRADE ,  FT. BRAGG - MATERIAL                 1          LO   $   5,569.94000  $          5,569.94              ___________________________________________                                  ______________   __________________

              NOUN: FMTV-HAC DUMP TRUCK PHASE I

              PRON: J025X513J0    PRON AMD: 02    ACRN: AF

              AMS CD: 51106866007

Material for Retrofit of one (1) A0 M1090 Dump

Truck, S/N 1507BAAD in accordance with Section

C.26 of the contract.  The contractor shall

liquidate this CLIN in accordance with Attachment

009.

S/N corrected by Mod. P00040

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2347MV02  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0025AA        HAC A0 M1094 DUMP TRUCK LABOR                               1          LO                    $        592,905.00              _____________________________                                                                 __________________

              NOUN: FMTV HAC M1094 DUMP UPGRADE

              PRON: J025X364J0    PRON AMD: 04    ACRN: AF
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              AMS CD: 51106866007

                Labor for the Retrofit of 144 each A0 M1094

                Dump Trucks.  The contractor may invoice the

                following:

                145 Trucks X $4,089.00  = $ 592,905.00

                Attachment 013, HAC A0 M1094 Dump Truck

                Hardware Installation Sign-off Sheet &

                Certificate of Conformance shall constitute

                an invoice for this labor.

Changed by Modification P00035

Quantity Revised by Mod. P00037

Quantity Corrected by Mod. P00040 (Mod P00037

inadvertantly reduced labor effort required

by one too many trucks)

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAY-2003

                            $       592,905.00
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0040AC        SERVICES LINE ITEM                                                     LO                    $         52,734.87              __________________                                                                            __________________

              NOUN: FMTV - HAC IV COMMON LABOR

              PRON: J035X506J0    PRON AMD: 02    ACRN: AJ

              AMS CD: 51106866007

The Contractor may invoice for installation labor

                of common material in accordance with Section

                C.50.18.3 of the contract.

48 vehicles @ $1,076.22 each = $ 51,658.56

                 1 vehicle  @ $1,076.31 each =    1,076.31               ___________________________________________

                49 vehicles                  = $ 52,734.87 ***

Attachment 1 shall constitute an invoice for

                this labor.

***  Actual SLIN value is $66,869.37 before

     application of the HAC A0 Phase III ODC

     & Travel Cost credit of $14,134.50.  Net

     obligated amount of SLIN 0040AC is

     $52,734.87.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        52,734.87

0041AA        HAC ODC & TRAVEL, PHASE IV                                  1          LO                    $        337,422.26              __________________________                                                                    __________________

              NOUN: FMTV - HAC IV ODC AND TRAVEL

              PRON: J035X507J0    PRON AMD: 02    ACRN: AJ

              AMS CD: 51106866007

Due to deployment, Mobile Team Operations have

been suspended. Modification P00040 establishes

  8 24
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MOD/AMD

the fact that no further claims shall occur against

this SLIN until Phase IV operations resume.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2004

                            $       337,422.26

0042AC        PRODUCTION QUANTITY                                        49          KT   $     835.99000  $         40,963.51              ___________________                                                          ______________   __________________

              NOUN: HAC IV COMMON MATERIAL KIT

              PRON: J035X569J0    PRON AMD: 02    ACRN: AJ

              AMS CD: 51106866007

HAC Common Material to include the changes

located at Section C.56.2.2. of the contract.

The contractor shall liquidate this SUBCLIN in

accordance with the cost and quantities

identified in Attachment 019.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV03  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________
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                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               49           30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0043AD        PRODUCTION QUANTITY                                         5          KT   $     233.73000  $          1,168.65              ___________________                                                          ______________   __________________

              NOUN: HAC IV TRANS HARNESS KIT

              PRON: J035X570J0    PRON AMD: 02    ACRN: AJ

              AMS CD: 51106866007

The unique material for transmission harnesses

comprises Component Change #11 in Section C.56.2.2

of the contract.  The contractor shall liquidate

this SUBCLIN in accordance with the quantities

set forth in Attachment 019.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV04  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            30-SEP-2004
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              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV3052MV05  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0046AB        PRODUCTION QUANTITY                                        24          KT   $      19.83000  $            475.92              ___________________                                                          ______________   __________________

              NOUN: HAC IV TAIL LIGHT CARRIER KT

              PRON: J035X567J0    PRON AMD: 03    ACRN: AJ

              AMS CD: 51106866007

                The unique material for Tailight Carrier Kits

                comprises Component Change #16 in Section C.56.2.2

of the contract.  The contractor shall liquidate

                this SUBCLIN in accordance with the quantities

                set forth in Attachment 019.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396
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                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3052MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               24           30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001

0047AB        PRODUCTION QUANTITY                                        35          KT   $      44.40000  $          1,554.00              ___________________                                                          ______________   __________________

              NOUN: FMTV-HAC IV CAGING BOLT KIT

              PRON: J035X568J0    PRON AMD: 03    ACRN: AJ

              AMS CD: 51106866007

                The unique material for Caging Bolt Kits comprises

                Component Change #1 in Section C.56.2.2

of the contract.  The contractor shall liquidate

                this SUBCLIN in accordance with the quantities

                set forth in Attachment 019.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance Location:_______________________________

Advanced International Services

15112 Lee Road

Suite 405

Humble, TX  77396

                              (End of narrative E001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.44.  C6 Bolt, Alternator and Air Compressor Lock Washer Replacement Scope of Work (Korea and Hawaii)       _______________________________________________________________________________________________

A) Purpose:  To remove and replace FMTV Transfer Case Bolts (C6), Alternator and Air Compressor Lock Washers on A0 vehicles designated

for the House Appropriations Committee (HAC) upgrade.  This effort will be performed in conjunction with the other current HAC A0 Korea

and Hawaii Phase III retrofit upgrade efforts.  All vehicles designated for this upgrade have been fielded under the initial S&S

production contract (DAAE07-92-C-R001)

B) The Contractor shall inspect and take the necessary actions to remove Transfer Case Bolt (C6), P/N 11515371 and replace it with the

new bolt, P/N 29537405, if said bolts have not already be replaced by the units as part of the HAC upgrade operation.  The contractor

shall also remove and replace four (4) existing Alternator Bracket Washers and replace them according to the procedures outlined in FMTV

Newsletter, Vol 1, Issue 26, dated Spring 2002, with the following exceptions:  Exception #1 - Do not use NSN's 5310-01-470-2362 and

5310-01-374-4516 for 3/8" bolt, 8mm bolt and 10mm bolt.  Instead, use NSN 5315-00-637-9541.  Exception #2 - Reuse old washer with the

new lock washer 5315-00-637-9541 between the old washers and head of bolts.  The Contractor will ensure these actions do not interfere

with the requirement to upgrade eight (8) vehicles a day with HAC improvements.

C) Safety and Enviromental Requirements: The Contractor shall ensure that local safety and enviromental regulations are met and adhered

to.

D) Travel:  The Contractor shall provide personnel and make all necessary travel arrangements to accomplish the removal and replacement

of Transfer Case Bolts (C6), and Alternator and Air Compressor Lock Washers in Korea and Hawaii.

E) Tools:  The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish the task.

F) Disposal of Scrap:  All parts removed in this effort are considered scrap and will be disposed of as scrap.  The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

G) Period of Performance:

1) The performance completion date for removal and replacement of FMTV Transfer Case Bolts (C6), Alternator and Air Compressor

Lock Washers on A0 vehicles in Korea and Hawaii.  Contractor will provide the required number of C6 bolts.  Lock washers will be

provided as GFM.  The performance completion schedule for upgrade the 1429 A0 vehicles in Korea and the 558 A0 vehicles in Hawaii is

provided below:

        Korea: Oct, 2002 140                          Hawaii:  Oct, 2002       150

               Nov, 2002 140                                   Nov, 2002       200

               Nov, 2002 140                                   Dec, 2002       208

               Dec, 2002 140

               Jan, 2003 140

               Feb, 2003 140

               Mar, 2003 140

               Apr, 2003 140

               May, 2003 140

               Jun, 2003 169

       Jul, 2003 140

C.45.  This clause has been deleted.  It is now incorporated by revised Clause C.44.

C.46.  HAC A0 M1094 Bolt-On Side Board Extensions on FMTV LVAD Dump Trucks       ___________________________________________________________________

C.46.1  Purpose:  To install Sideboard Extension Brackets and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks fielded at various

locations, produced under production contract DAAE0792CR001.  The work effort will be accomplished by a team of two contractor mechanics

at certain sites where the dump upgrade effort has been completed.  The dump upgrade team at MARNG will be increased with one additional

mechanic and sideboard installation will be applied at the same time.  The Government shall determine truck availability for side board

extension installation at Fort Campbell, Fort Bragg and vehicles located at Sealy.  The two man CLS Team shall be equipped and trained

to install the side board extensions at the unit motor pool.  No scrap material will be generated as part of the side board extension

installation effort.  Side board installation will require drilling and touch up painting.  The team shall be equipped with the

appropriate tools.  The estimated amount of touch labor time to install side board extensions is 4 man-hours per vehicle.  Technical

manual change pages will not be provided as part of this effort; the TM will not change until an ECP has been processed.  The projected
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completion rate is 4 trucks per day, assuming a continuous supply of trucks is made available to the two man team.  The projected rate

of trucks completed at MARNG shall coincide with the accelerated Dump upgrade completion rate of five trucks per week.  A single

mechanic will be added to the MARNG team to install side board extensions.  The contractor shall receive the material, conduct inventory

of material, load the service vehicle/trailer for the transfer of parts to the various locations

C.46.2  Modification P00030 funds the installation of Sideboard Extensions and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks at

the following locations and in the following quantities:

Sealy, TX                  42, including S/N 1407

Fort Campbell              24

Fort Bragg                 92

MARNG                      31

C.46.4   Period of Performance.  Period of performance shall coincide with the completion of the accelerated FMTV M1094 LVAD Dump Truck

schedule established in Clause F.6.1 of Contract Modification P00030.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Ft. Jackson)

C.47.   Purpose

C.47.1.   To acquire hardware and installation labor to install of the House Appropriations Committee (HAC) A0 Field Upgrade on FMTV

vehicles which have been fielded at Fort Jackson under Contract (DAAE07-92-C-R001).  The contractor shall utilize residual material

packaged as kits, stored at the contractor's facility, to complete this effort to the maximum extent possible.  The only additional

hardware required is caging bolts, tranmission harnesses and bench stock.

C.48.   Scope

C.48.1.   The FMTV A0 HAC contract modification requires the application of hardware by contractor personnel at Fort Jackson in

accordance with the table at C.48.3. and the schedule at C.53.1.

C.48.2.   The following upgrades are included under the HAC A0 Field Upgrade. The contractor shall furnish sufficient quantities of

hardware and labor to perform 45 upgrades, unless a specific quantity or condition is set forth below:

1.   Caging Bolts                            ECP 6819

2.   Fuse Panel Diagram                      ECP 5744R1

3.   Air Tank Valve Guard                    Dev 510

4.   Brake Pedal                             Dev 505

5.   Cab Lift Cylinder Guard                 Dev 503

6.   Modified Cab Door                       Dev 508, 612, 621

7.   Tail Light Carrier                      Dev 511, 509

8.   Tail Light Carrier Bracket*             1241-7644, 1241-7895, 1241-7896

9.   Cargo Bed Tailgate Alignment            Dev 504

10.  Cab Lift Cylinder Kit                   ECP6549R1

11.  Transmission Harness*                   300174,100268 (Vendor Change)

12.  Battery Cable Rotation                  PN6706, PN6019

13.  Seat Covers*                            WM1058, WM1059 (Qty 9,698 each P/N)

14.  Heater Wire Tie Wrap                    Waiver 194, DAAE07-98-C-M005

15.  Heater Cage/Guard                       Dev 830R1

16.  Flywheel Housing Vent                   ECP 6864R1, Dev 862

17.  Installation of Troop Seat Handle*      GFE  (TARDEC Fabrication)

18.  Battery Box Placard                     GFE

19.  New Cab Door*                           GFE

20.  New Seats*                              GFE

C.48.2.1*  All upgrades are not applicable to every vehicle configuration.

C.48.2.2.  Troop seat handles will be provided as Government Furnished Material (GFM)  Hardware will be packaged as kits.  The

contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to complete upgrades for Ft. Jackson.  Each kit will
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consist of the hardware required to complete one upgrade for a particular configuration.  GFM items will be provided to the contractor

prior to packaging for inclusion into the kits.

C.48.3.  The contractor will furnish labor and materials to perform applicable upgrades to 47 vehicles located at Ft. Jackson as

described in the table below:

MODEL_____

LMTV M1078  6

MTV M1079                          2

MTV Wrecker M1089WW  8

MTV Dump M1090 29

MTV M1090 WW                       2

C.49    Responsibilities

C.49.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort, including

all tool requirements. The contractor may choose to contract with local temporary employment agencies to provide labor services for this

program.  At the contractors discretion, the entire effort (other than material) may be subcontracted and conducted by multiple teams

operating simultaneously. in vehicle motor pools, or consolidated areas, with TVS oversight. All personnel involved in the work effort

will have met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated on-site holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of the  contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from

the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (g) All parts removed from vehicles to perform this effort are considered scrap.  The Contractor shall treat them as scrap.

The Government gives up title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

   (i) At the end of this effort, any common or unique material ordered, but not consumed, during the effort (i.e. residual

material) will be shipped to a Government location at Government expense.  The Government at a later date will identify the location.

C.50.     Procedures

C.50.1.   The retrofit effort will be accomplished on-site.  Arrangements will be made for the contractor to use an on-post building for

the upgrade work.  To initiate the upgrade effort, three days worth of vehicles should be available on the first day of full operations.

C.50.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work-week, with the exception of Federal Holidays.

The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient quantity of

vehicles are available during training holidays and other occasions when units are not working. Upon being provided with favorable
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criminal background checks, clearances for subcontractor employees, at each site, the Government will issue temporary badges and vehicle

permits allowing access to the retrofit facility.

C.50.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.

Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs due to

workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.50.4.   The contractor will perform the upgrade according to the specific HAC upgrade work instructions, limiting disassembly to the

extent necessary to accomplish the work.

C.50.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.50.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.50.7.  Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.51.    Travel

C.51.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.52.    Payment

C.52.1.  The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1 for payment of the

installation labor.

C.53.    Period of Performance

C.53.1.  The planned program period of performance for the basic contract effort is 01 Dec 02 through 31 Jan 03.

C.54.  Security

C.54.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of a

favorable criminal background check.

SCOPE OF WORK - MODIFICATION P00033___________________________________

LOCATION CHANGE - HAWAIIAN VEHICLES___________________________________

C.55  Purpose      _______

C.55.1.  To perform HAC A0 upgrades for twenty-nine (29) FMTV A0 Vehicles originally scheduled for upgrade in Oahu (Mod P00014 & P00015,

 have been located on other islands. The vehicles are located on islands as identified below:

MODEL             MAUI            HILO             GUAM             AM SAMOA_____             ____            ____             ____             ________

M1078               1               4                8

N1078 W/W           1                                1

M1083               1

M1090               3               4                5                  1                  ____            ____              ___             ________

      TOTAL:        6               8               14                  1

Of these vehicles, the 13 M1090's also require HAC A0 Dump Upgrades which were part of the original 45 count for Hawaii Dump up grades

set forth in Modification P00015.
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C.55.2.

a.  Ship material, originally scheduled for Oahu HAC and HAC Dump Upgrades, in sufficient quantities to support both HAC and HAC Dump

upgrades on those islands listed in above.  Ship to address and POC to be provided by the Government.

b.  Upon completion of the HAC and Dump Uppgrades in Oahu, move team (minimum number of personnel possible) to Maui and execute both the

HAC and HAC Dump upgrade.  Facilities to be provided.

c. Upon completion of the HAC and HAC Dump upgrades in Maui, move the same team to Hilo to execute HAC and HAC Dump Upgrades.

Facilities to be provided.

d.  When receipt of material has been confirmed in Guam and American Samoa, coordinate with the 9th RSC in Oahu to provide

Instructor/Supervisor and Certified Welder to Guam to provde assistance with unit application of the HAC and HAC Dump upgrades.

e.  Upon completion of the HAC and HAC Dump Upgrades in Guam, move the Instructor/Supervisor and Certified Welder to American Samoa to

provide assistance with unit application of the HAC and HAC Dump Upgrade.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Phase IV)

                                                 MOD P00034

C.56.   Purpose        _______

C.56.1.1.   To acquire FMTV vehicle components and installation labor to support the House Appropriations Committee (HAC) A0 Upgrade

changes to 233 FMTV vehicles which have been fielded at various locations under the initial production contract (DAAE07-92-C-R001) with

Tactical Vehicle Systems, LP.

C.56.2.   Scope          _____

C.56.2.1.   The FMTV A0 HAC phase IV contract involves the application of parts by contractor teams at designated locations in

accordance with table at C.2.4. and the schedule at C.7.2.  This effort will be conducted by multiple teams operating simultaneously in

unit motor pools or consolidated areas.

C.56.2.2.   The following upgrades will addressed under this contract:

              1.  Caging Bolts                            ECP 6819

              2.  Fuse Panel Diagram                      ECP 6813

              3.  Air Tank Valve Guard*                   Dev 510

              4.  Brake Pedal                             Dev 505

              5.  Cab Lift Cylinder Guard                 Dev 503

              6.  Modified Cab Door                       Dev 508, 612, 621

              7.  New Cab Door (As required)              Dev 622, 623, 627

              8.  Tail Light Carrier*                     Dev 511, 509

              9.  Cargo Bed Tailgate Alignment            Dev 504

             10.  Cab Lift Cylinder Kit                   ECP6549R1

             11.  Transmission Harness                    300174,100268(Trucks #1-1477)

             12.  Battery Cable Rotation (with associated hardware)   B1821AH037C200N & MS51969-3

             13.  Seats, Seat Covers (As required)        PM6619,PM6620,WM1058, WM1059

             14.  Heater Wire Tie Wrap                    360849/417234

             15.  Heater Cage/Guard                       12421721

             16.  Tail Light Carrier Bracket (As required)

             17.  Flywheel Housing Vent                   TACU 3064

             18.  Installation of Troop Seat Handle**     GFM  (TARDEC Fabrication)

             19.  Battery Box Placard                     GFM

*  For M1090/M1094s, the Air Tank Valve Guard and tail light carrier will be installed separately from this effort as a part of the HAC

A0 Dump Upgrade.

** Only Labor costs apply for the Troop Seat Handle Installation.  The hardware required for these upgrades are furnished as Government

Furnished Material.

C.56.2.3.   All parts will be received at the contractor's facility and packaged as kits, according to vehicle configuration prior to
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being shipped the upgrade site.

C.56.2.4. The contractor will price labor and materials to retrofit vehicles at the following locations:

                                              FORT OR LOCATION                                              ________________

         Benn  Stew   Bragg   Polk  Camp  Hood  Bliss   Huac  Lewis  Germ.  McDill  Carson  Drum   MDW       TOTAL         ____  ____   _____   ____  ____  ____  _____   ____  _____  _____  ______  ______  ____   ___       _____

Model_____

M1078      8    9      6       5    7      9     30                           45       3      4     8          134

M1078                  2       1    1      1                                                                     5

M1079      2    2                          1      4     22      7                                               38

M1079 w/w                      2                         1                                                       3

M1080

M1081                  8                                        1      2                                        11

M1081 w/w              4                                              11                                        15

M1083           2      2       4    2      1             1                     1                                13

M1083 w/w                                  1             2             1       1                                 5

M1084                  1            3                                  2                                         6

M1085

M1085 w/w

M1086                  1                                                                                         1

M1088           1      2       2           1                                                                     6

M1088 w/w

M1089      4           6                                 1             1       1                                13

M1090                  1                                                                                         1

M1090 w/w

M1093                  4                                12                                                      16

M1093 w/w              8                                                                                         8

M1094                  7                                                                                         7

M1094 w/w

M1096

TOTAL      14  14     52      14    13    14      34    39       8     17     48        3      4     8         282

Vehicles listed above are U.S. Army Active Duty Trucks. Listing by Model and location will be provided prior to commencement of

performance at each site.

*NOTE:  For those vehicles in Germany the contractor will be responsible for providing one (1) instructor, parts, tools and

instructions.

C.56.2.5. Hardware will be packaged as kits. The contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to

complete upgrades for Phase IV.  Each kit will consist of the hardware required to complete one upgrade for a particular configuration.

The GFM items (numbers 18 and 19 on the upgrade list will be provided to the contractor, prior to packaging, for inclusion into the

kits.

C.56.2.5.1 The contractor will utilize existing kits that were packaged and stored under Modification P00018 to Contract DAAE07-00-C-

S069, until supplies are exhausted.

C.56.2.6. Requirement deleted

C.56.3.    Responsibilities           ________________

C.56.3.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort,

including all tool requirements.  The contractor may choose to retain a sub-contractor to provide labor services for this program.  All

personnel involved in the work effort will have met the necessary security requirements by the Government in order to have access to and

work on military equipment.  This includes having the proper licenses to drive military vehicles.

          (a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.
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          (b) The contractor shall protect Government and contractor property under the control/custody of the  contractor in accordance

with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from the

retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para.3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c) The contractor shall ensure proper care and use of owning unit property.

          (d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

  (e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while under temporary hand

receipt to the contractor.

          (g) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

C.56.4.     Procedures            __________

C.56.4.1.   The retrofit effort at all sites will be accomplished on-site.  Arrangements will be made for the contractor to use an on-

post building for the upgrade work. To initiate this effort, three days worth of vehicles (8) should be available on the first day of

full operations.  In addition, the government will make available approximately 5 vehicles per site during the train up period (1 week

before each project start date) for the contractor work force (if train-up is required).

C.56.4.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work week, with the exception of Federal

Holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions when units are not working. The Government will provide

necessary clearance at all fielding sites for the contractor personnel to perform the upgrade.

C.56.4.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by

the unit.  Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs

due to workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.56.4.4.   The contractor will perform the upgrade according to the work instructions, limiting disassembly to the extent necessary to

accomplish the work.

C.56.4.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor. Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.56.4.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.56.4.7.   Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.56.5.     Travel            ______

C.56.5.1.   The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.56.6.     Payment            _______
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C.56.6.1.   The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1. for payment of the

installation labor.

C.56.7.     Period of Performance            _____________________

C.56.7.1.   The planned program period of performance for the basic contract effort is Feb. '03 through Sep. '04.  Period of performance

to be determined at a later date.

C.56.7.2.   The period of performance at each location is established as follows:

                                      Feb   Mar   Apr   May   Jun   Jul                                      ___   ___   ___   ___   ___   ___

Location               Qty________               ___

Ft. Benning             14             14

McDill AFB              48                   30    18

Ft. Bragg               52                         20    32

Ft. Polk                14                   14

Ft. Bliss (Tan)         34                   20    14

WDW (Wash D.C.)          8                          8

Ft. Drum                 4                                4

Ft. Lewis                8                                8

Ft. Carson (Tan)         3                                                   TBD

Ft. Hood                14                                                   TBD

Ft. Stewart             14                                                   TBD

Ft. Huachuca (Tan)      39                                                   TBD

Ft. Campbell            13                                                   TBD

Germany*                17                                                   TBD

Total                  282            14    64    60    44        100 TBD

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

    President's Day           17 Feb

    Memorial Day              24 May

                                               *** END OF NARRATIVE C 010 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.8   HAC A0 Upgrade Effort - Phase IV      ________________________________

F.8.1.   Period of Performance         _____________________

F.8.1.1.   The period of performance for the basic Phase IV contract effort is Feb. '03 through Sep. '04.  Period of performance to be

determined at a later date.

F.8.1.2.   The period of performance at each location is established as follows:

                                      Feb   Mar   Apr   May   Jun   Jul                                      ___   ___   ___   ___   ___   ___

Location               Qty________               ___

Ft. Benning             14             14

McDill AFB              48                   30    18

Ft. Bragg               52                         20    32

Ft. Polk                14                   14

Ft. Bliss (Tan)         34                   20    14

WDW (Wash D.C.)          8                          8

Ft. Drum                 4                                4

Ft. Lewis                8                                8

Ft. Carson (Tan)         3                                                   TBD

Ft. Hood                14                                                   TBD

Ft. Stewart             14                                                   TBD

Ft. Huachuca (Tan)      39                                                   TBD

Ft. Campbell            13                                                   TBD

Germany*                17                                                   TBD

Total                  282            14    64    60    44        100 TBD

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

   President's Day          February 17

   Memorial Day             May 24

                                               *** END OF NARRATIVE F 012 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0025AA  J025X364J0             AF       2        $         588,816.00  $           4,089.00            $         592,905.00

        51106866007                   2ZGMJ0

0040AC  J035X506J0             AJ       1        $               0.00  $          52,734.87            $          52,734.87

        51106866007                   3SMTJ0

0041AA  J035X507J0             AJ       1        $         265,011.00  $          72,411.26            $         337,422.26

        51106866007                   3SMTJ0

0042AC  J035X569J0             AJ       1        $               0.00  $          40,963.51            $          40,963.51

        51106866007                   3SMTJ0

0043AD  J035X570J0             AJ       1        $               0.00  $           1,168.65            $           1,168.65

        51106866007                   3SMTJ0

0046AB  J035X567J0             AJ       1        $               0.00  $             475.92            $             475.92

        51106866007                   3SMTJ0

0047AB  J035X568J0             AJ       1        $               0.00  $           1,554.00            $           1,554.00

        51106866007                   3SMTJ0

                                                                           _________________

                                                         NET CHANGE    $         173,397.21

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AF        21   22035000025R5R01P51106831E1  S20113                W56HZV           $           4,089.00

Army                 AJ        21   32035000031C1C02P51106831E1  S20113                W56HZV           $         169,308.21                                                                                                          __________________

                                                                                          NET CHANGE    $         173,397.21

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      35,282,256.20              $         173,397.21              $      35,455,653.41
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SECTION J - LIST OF ATTACHMENTS

 List of                                                                                  Number   Added  Transmitted

 Addenda                           Title                                    Date          of Pages   By       By____________ _    ___________________________________________________     __________      ________ ____   ____________

Attachment 001    HAC A0 HARDWARE INSTALLATION SIGN-OFF SHEET                               001              EMAIL

Attachment 002    DELETED BY MOD P00002

Attachment 003    DELETED BY MOD P00002

Attachment 004    ATTACHMENT 4, HAC MATERIAL COST SHEET PHASE I           15-OCT-2001       006              EMAIL

Attachment 005    ATTACHMENT 5, HAC MATERIAL COST SHEET PHASE II          16-JUN-2001       007              EMAIL

Attachment 006    ATTACHMENT 6A, INITIAL HAC MATERIAL PHASE III           11-JUL-2002       003              EMAIL

Attachment 007    ATTACHMENT 6B, BALANCE HAC MATERIAL PHASE III           30-JUL-2002       005              EMAIL

Attachment 008    ATTACHMENT 7, FT. CAMPBELL TRUCKS DEPLOYED TO KOSOVO                      001              EMAIL

Attachment 009    ATTACHMENT 9, A0 FIELD UPGRADE M1090 DUMP MATERIAL      08-JUL-2002       004              EMAIL

                     SHEET

Attachment 010    ATTACHMENT 10, HAC A0 DUMP HARDWARE INSTALLATION        08-JUL-2002       001              EMAIL

                     SIGN-OFF SHEET

Attachment 011    ATTACHMENT 11, PROJECTED SURPLUS FOR HAC A0 DOOR        04-FEB-2002       003              EMAIL

                     AND SEAT FOAM COMPONENTS

Attachment 012    ATTACHMENT 12, A0 FIELD UPGRADE M1094 DUMP MATERIALS    28-MAY-2002       003              EMAIL

                     COST SHEET

Attachment 013    ATTACHMENT 13, HAC A0 M1094 DUMP HARDWARE INSTALLATION                    001              EMAIL

                     SIGN-0FF & CERTICICATE OF CONFORMANCE                                  001              EMAIL

Attachment 014    ATTACHMENT 14, HAC                                      20-NOV-2002       001              EMAIL

Attachment 015    ATTACHMENT 15, HAC FIELD MATERIAL COST SHEET PHASE IV   17-DEC-2002       007              EMAIL

Attachment 016    ATTACHMENT 16, SEAT COVER CREDIT DOCUMENTATION LETTER   09-DEC-2002       001              EMAIL

Attachment 017    ATTACHMENT 6C, A0 FIELD UPGRADE, FT. JACKSON (MOD 33)   21-JAN-2003       001              EMAIL

Attachment 018    ATTACHMENT 18, A0 FIELD UPGRADE, M1090 DUMP MATERIALS

                                   COST SHEET, FT. BRAGG                  21-APR-2003       001   P00038     EMAIL

Attachment 019    ATTACHMENT 19, FIELD UPGRADE MATERIAL COST SHEET        23-APR-2003       007   P00040     EMAIL

ATTACHMENT REVISIONS:_____________________

_

 List of                                                                    Revision     Number   Added  Transmitted

 Addenda                          Title                                       Date      of Pages   By       By______________    _____________________________________________________    __________   ________  _____  _____

_

Attachment 007    ATTACHMENT 6B, BALANCE HAC MATERIAL PHASE III            17-JAN-2003    007     P00036  EMAIL

Attachment 009    ATTACHMENT 9, A0 FIELD UPGRADE M1090 DUMP MATERIAL       26-FEB-2003    007     P00036  EMAIL

           009                                                             06-Mar-2003            P00035

Attachment 012    ATTACHMENT 12, A0 FIELD UPGRADE M1094 DUMP MATERIALS     12-JAN-2003    004     P00036  EMAIL

Attachment 015    ATTACHMENT 15, HAC FIELD MATERIAL COST SHEET PHASE IV    12-DEC-2002    008     P00036  EMAIL

                                               *** END OF NARRATIVE J 001 ***
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